
 

TO: BATA Oversight Committee DATE: March 2, 2011 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The February 2011 Report presents project and financial updates for the RM 1 and SRP capital 

improvement programs through January 2011.   

Recent project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the latest 

shipment of steel tower and roadway bridge sections arrived in the Bay Area on February 14, 

2011.  This shipment includes the 11th sections of roadway boxes and the 4
th
 and 5

th
 lifts of the 

tower.  By the Committee meeting, the 4
th
 lift of the tower and the roadway boxes should have 

been lifted into place.  Remaining bridge segments to be shipped included the 12
th
, 13

th
, and 14

th
 

sets of roadway boxes and the tower head facade.  The remaining shipments are scheduled to 

arrive in the Bay Area in June and August of this year. 

 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Steve Heminger 
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